Planning and Analysis sheet

Project details

• Project Name: Saint George FC website

 Project Description: Create a website for Saint George Football Club with a focus on news, videos, player information, and matches.

Stakeholders

• **Project Owner:** Saint George F.C

• **Web Developer:** Muruts Gebtretsadik

• Design Lead: Muruts Gebtretsadik

• Content Manager: Muruts Gebtretsadik

Objectives

- Build an engaging and informative website for saint George Fc fans.
- Provide easy access to news, videos, player details and Ensure the website is responsive and visually appealing.
- Incorporate brand elements and colors consistent with Saint George FC.

Features and Functionality

- Navigation: Create a user-friendly navigation menu for easy access to different sections.
- News: Display the latest news articles related to Saint George FC.
- Videos: Showcase club-related videos, including matches and behind-the-scenes content
- Matches: Display upcoming and past match details, including scores and schedules.

Content Requirements

- Gather and create high-quality text and media content for the website.
- Ensure that all content is accurate, up-to-date, and relevant to Saint George FC.
- Obtain necessary permissions and rights for media usage.

Design and User Experience

- Design a visually appealing layout consistent with Saint George FC brand.
- Ensure responsiveness for various screen sizes (desktop, tablet, mobile).
- Implement intuitive user interfaces and navigation.

Technology Stack

• HTML5 & CSS3: Use modern web development technologies for frontend design.

Timeline

Planning Phase: 20/09/2023 - 23/09/2023

Development Phase: 24/09/2023 - 28/09/2023

• Testing and QA: 29/09/2023-30/09/2023

Content Population: 20/09/2023 - 1/10/2023

• Launch: 29/10/2023

Post-launch Maintenance: Ongoing

Budget

Development and Design Costs: 1000€

Content Creation and Management: 500€

Web Hosting and Domain: free charge on Github Hosting server.

Key Milestones

Project Kick-off:

Design and Development Complete: 28/09/2023

Content Ready for Publishing: 30/09/2023

Website Launch: 02/10/2023

Link to Website

https://murutsmenge21.github.io/Saint_George_Fc/

Risks and Mitigations

• Risk: Delays in content creation.

Mitigation: Set clear deadlines for content creation and allocate resources as needed.

- Risk: Technical issues or bugs during development.
- Mitigation: Regular testing and quality assurance throughout the development phase.
- Risk: Design changes requested by stakeholders.
- Mitigation: Clearly define design expectations and obtain approvals early in the process.